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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelane to
. 0, . *
Project Description: six-lane divided roadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | May 2017
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollarsmet with TXDOT, ITS, City of Denton, and Freese & Nicholsligcuss

possible design changes to plans to reduce costs associated with relocations of city service lines.

Huitt-Zollars requires receipt of 60% levaltility relocation plans fronDISD (Teague, Nall &

Perkins) Huitt-Zollarsis finalizing the 95% submittal package aamticipates submittal to TXDOT

the week of February 6, 201 Huitt-Zollars participated in a utility relocation eténg with TxXDOT

District, City of Denton, and their consultant on January 3, 2017, to resolve outstanding utility

conflicts

9 Utilities: TxDOT is working with the City of Denton to includgy utilities as part of the
construction project at a fixed cos$ee attached utility update.

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

)l
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Utility Coordination Report FM 2181
January 192017

City o Denton¢ Utility will be incorporated into the&onstruction contract.Plans are at @b.
Frontier Communicationg Construction has begurEstimatedcompletionisin May 2017.

Charter Communicatiorg Phase | (Robinson to Guyer High Schoabnsplee. Anticipated
completion for Phase Il (Guyer High School to Bluebonnet) is in May 2017.

CoServ Gas Complete

DMEc¢ Complete from Lillian Miller to Hickory Creekll overhead relocations completénticipated
completion for sectiorirom Guyer Higtschool taBluebonnetDrive isin mid-Februay 2017.

UTRWD; Working on design for an additional crossing. No completion date available at this time.
Working with City bDenton on joint use agreemenihe agreemenis in review

Grande¢ Working on dsign. Talkingp DME and Oncor to get on poles. No completion date
available at this time Grande to relocate on DME poles. r@atly working on final design
Estimated completion i March2017.

Oncor¢ Complete

Atmos¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: June2017
Funding: $17 million in Proposition 1 Funds ROW Complete: July 2017
Project Widen twclane rural roadway to six _ .

Description: lane divided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry

-

Current Activities :

1 See attache@xDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lintesas determined that therth FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

1 ROW: The outstanding parcel is Parcel ftte Oak Grove Cemetery parcel.

T Utilities: Utilities are workng through conflict analysis and design.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, January 25, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Summer 2017; 27 total parcels, status: 26 parcels
acquired, Parcel 15 (Cemetery) only parcel remaining

Cemetery issues (Parcel 15): Archaeological and historical investigation on cemetery
parcel has been started. If no graves found within Parcel 15 then legal proceedings
can begin to remove cemetery designation and acquisition can begin. Estimate Parcel
15 clear by Summer 2017 if no graves found.

Utility relocations: already started thru January/February 2018

95% PS&E (Design): submitted for review on January 18, 2017

100% PS&E (Design): est. June 2017

Project Letting: Currently scheduled for June 2018, but could be moved up pending
cemetery issues and utility clearance schedules

Start construction: 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




FM 7ZDUTH

CSJ 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: SeptembeR017

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

T Utilities: Relocations areomplete

1 Construction: The project let on Februady 2014. Theproject was awarded téaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofieates. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 3, 2017

Report prepared by: Richard Willifd

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contltct or 6s Superintendent: Rhane: (2146984598 and ( Hayd

Date Work Began: November 9, 2015
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: Cortinuing SW3R concrete pavemefying steel asphalt base
reinforced concrete pipajlet bottoms top concrete for driveways and side streatsl preparing dirt
for sidewalks.

Narratvede s cr i pti on of | aW3R inletbottomPHtap ceaentsubyradeasphadt :
for detoursat Hill L aneand McCormacktying steel for concrete pavingnd placing concrete paving
form McCormack to Hill lane.

Narrative description of activities planned for next month SW3P concrete pavingfrom
McCormack ¢ Hill Lane andconcrete fodriveways side streets and sidewalks.

Traffic issues None
Plans for changes in traffic patterns: None at this time
Item(s) of work currently controlling project completion: None

Other items of significance: None at his time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
November2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Theproject was
awarded taNebber, LLG in the amount of $34,857,000.00, which
was 3% over the estimatdhe contract calls f&05 workingdays
and24 months of barricadeLonstruction began on April 20, 2015.
See attached TxDOT consttian report.

= =4 =4 =4
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 11, 2017
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

Contractor:Webber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -1494ni el Hoyt

Date Work Began: April 20, 2015
Anticipated Completion Date: November 2017

Current Activities :

Current activities include: Continuing installation of culvert,6excavation installation of fascia
walls, putting in detours at State School Rgaldcing concrete paving from Robinson to FM 2181.

Narrative description of last mo nt h 6s Cantirtuedwon sound svalplacing concrete on
bridge continued installation of culvert 6 and back, fdhddetours at State School Road.

Narrative description of activities planned for next month: Placing concrete paving on sougige
of Robinson Road. Continue sound wall and retaining wall installations.

Traffic issues: Detour at State School Road. Shifted traffic from the west side to the east side in
order to finish culvert work; detour should last nine months.

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Placement of concrete paving. Placing
of sound walls.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
SeptembeR017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.

=
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TxDOT Monthly Project Report for PrecinttTask Force
Date of report: January 3, 2017
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: Placing 16inch concrete pavement for northbound lamgag stee)
placing riprap at various culvert@nd SW3P.

Narrative descr i pt i o nPlagedcoricratsfor somtbboundhbiidge deakt i v i t i ¢
concrete paving, asph#ase for northbound lanes, riprap for culverts, and SW3P.

Narrative description of activities planned for next month: Concrete paving concrete for
driveways sidewalks and ADA rampsand inlet tops.

Traffic issues None

Plans for changes in traffc patterns: Traffic is due to be placed on newly constructed southbound
lanes when lanes are completézhte to be determined.

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl'“go"a' received March
—
Limits, Section A: E{?L" gg" 245010 approx. % mile west | o i Hearing: March 2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March 2017
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity:

T

= =4

ENV: Community Impacts Assessment Technical Repastbeen reviewed Iistrict.
Archaeological site survagporthas been reviewed. ENV reviewemncur with
recommendations for further investigation of two sites and additional survey work on eight high
probability areas for which righaf-entry was denied at time of survey. Once access to these
properties is obtained, these areas are to be igaeésti to verify that significant archaeological
resources will not be impactedir Quality andTraffic Noise AnalysiReports have been
reviewed. Indirect/Cumiative Impacts Technical Repahd EnvironmentaAssessmentave

been drafted Hazardous Mierials ISA and Water Resources are appro\@ainnenbaum
continuego respond to comments and coordinate with TXDOT on submitted environmental
reports Awaiting decision fromIrxDOT ENV Austin regarding a potential historic structure
ROW: Partial ROW pacel submittal made on Augush,22016. Dannenbaum began submitting
final parcels for TXDOT approvalAdditional ROW parcel mapsere submitted on October 21,
2016. Fifty final ROW parcel mapbave beersubmitted to TxDOT.

Utilities: Level B SUE submied to TXDOT. Leel A SUE test holesontinuing

PS&E: Dannenbauncoordinatedvith TXDOT, Denton County, City of Sanger, and Sanger ISD
on access to Chisholm Trail Elementary from FM 4BR®ceived approval from Sanger ISD for
access to Chisholm Tradlementary School from FM 45%Received comments from TxDOT on
Railroad Exhibit A. Dannenbaum will resubmit as traffic control is developed during PS&E.
Funding: FM 455 is listed as a Propositidrproject with funding totaling3.9 million FM

455 ha been listed as a project on theyBar plan with an additional $2.1 million.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: January2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Fall 2017
Description: | our/ane. diided rban cross secton | AWard Consiruction Contract: | May 2017
Firm: City of Denton Construction Let Date: March2017
Key Contact: FrankG. Payne P.E. Construction Complete: Summer2019

Current Activity :

1 The City of Denton has completed ROW negotiations and acquisitions with property owners on
the main portion of the roadwawith theexception obbnepropery thatis in litigation and is
preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

1 The consultant is working to complete the fidakign package for reviewPermit applications
have been submitted to TxDOT.

91 Design isnearlycomplete, and it is expected that the project will be bidanch 2017

1 The projecwill be bid and constructed as a single job.

1 The project website containsdgies and project informatiomww.mayhillroad.com


http://www.mayhillroad.com/

IH 35IRITERIM
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Construdion began on October 28, 2013.

Collector-Distributor: The southbound cattor/distributor system between the Sam Rayburn
Tollway ard the President George Bush Turnpike is scheduled to open in Febfhase lanes

will be between the main lanes and frontage raadbwill providetraffic tollway-to-tollway

access withougntering the southbouneBBE main lanes.

FM 407: Hardscape wi continues at FM 407The south to northbound-tuirn lane is now

open, and the north to southtlrn lane is expected to op#ns spring

Garden Ridge Boulevard: Work continues on the ramps from northbowt85E to Garden Ridge
and from Garden Ridge inorthbound-B5E.

New southbound Lewisville Lake Bridge: Work to reconfigure the original bridge continues.
Northbound traffic will be returned to the original bridge this spring.

North Denton/Lake Dallas Drive: The northbound frontage road from Ja@eurt to the
intersection of Lake Dallas Drive and frontage road has closed and is scheduled to reopen in
March. The northbound Lake Dallas Drive exit has been temporarily relocated south of FM 407
and will be restored near Lake Dallas in spring.

Oak Drive: Work continues on the new Turbeville/Hundley Drive underpass and the new Oak
Drive/Lake Dallas Drive underpasBoth are scheduled for completion this summer.

Turbeville: Beam placement for the northbour@3E bridge over Turbeville Roadéemplded

and the main lane and frontage road bridges are under construction and scheduled to open in the
spring Turbeville/Hundley Road is expected to open fully this spring

Swisher Road: The northlound entrance ramp from Lake Dallas Drive is scheduled to close in
February and be relocated to just south of SwiBward. New northbound exit ramp (459) being
constructed north of Swisher Road will open in spring

Corinth Parkway Bridge: Thenorthboundanes of 135E from south of Corinth Parkway to

north of Post Oak Drive are scheduled to shift east onto new pavement in fzeléxiier this

occurs, the northbound exit ramp to Post Oak Drive will reopen. Westbound Corinth Parkway will
remain closed beteenthe DCTA tracks and the northbound frontage road through January 30 for
drainage work. Eastbound Corinth Parkway will be closedrtmugh traffic at this location in
February

Post OakBridge: The remaining lanes of Post Oak bridge are scheduled to open in the spring
when work reconfiguring the intersections at the frontage roads is complete. A new southbound
entrance ramp from Mayhill will be constructed approxehaa half mile south oéxisting ramp.
Loop 288 The southbound exit ramp to Loop 288 was relocated north about 1,000 feet.

US 77/Dallas Drive: The US 77bridge reopened to trafficThe southbound entrance rafinpm

US 77is scheduled to reopen in February

Teasley Lane: The exit and entrance ramps between Teasley Lane and Fort Worth Drive are being
widened. Temporary ramps are in place duting work which is scheduled to be complete in the
spring

McCormick Street: McCormick Street is closed between the noatid southbound frontage

roads for two ranths to rebuild the center of the bridge. Traffic is being routed to North Texas
Boulevard and Fort Worth Driventil this construction is complete in Match

North Texas Boulevard: North- and southbound35E traffic has been moved onto temporary
roadway with additional clearance for the bridgelditional lanesare scheduled to open in
February with all lanes open and work completed by UNT spring commencement

TIFIA Loan: TIFIA loan awarded on November 3, 2016.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles te ttounty line

Length, Extension 4B: 7.7 miles

Ext. Const. Cost:

To be determined

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
lane tollway with three northbound lanes and three southbamed; construction of six lanes of RQ
tolled frontage roads, including three lanes in each direction

Description:

289

s

Current Activity : J

T Gunter

DNT Phase 5A

.| north of the county line
o 4.3 miles

S W FM 121

T ROW: NTTA has all butwo donation

agreement signed by the property owners
The outstanding agreemsatrewith
BunchandClark NTTA continues to

work with property owners taesure the
donationagreementAll Denton County
property owners have signed agreements
NTTA continues to survey the right of way
and adjacent property along the DNT 4B i
preparation for the design.

Burns& McDonnell submittedthe 60%
plansto NTTA in early April2016

NTTA is reviewingplans Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed.

NTTA approved Burns & McDonnell to
proceed wit design of southbound
frontage road in current contract.

Cooke County
Denton County

Pilpt Point

5

7

LEGEND

Preferred Alignment

@  Proposed Ramp 33
U5 and State Highway
Ral
— — County Line

Tl refectcerais ree o sccde

DNT Phase 4B
FM 428 extending north
1.7 miles
1o the county line

DNT Phase 4A
U.S. 380 to FM 428

6 mile:
(Schematic/EA complete)

—_

Ry |

\
rey County-="])
e [

Sie:
%f‘ Frisdo

Grayson Goun
Co.‘"'."n_Cc;un!y

289
e

fll Celina

i
\\| F—Counly Rd.51

I Light Farins
,2‘ " \ay (Futhire)

- !
”‘ Frontier Plwy. (County Rd. 5)
i

||| Prosper Tr. (County Rd. 4]

= Dallas North Tollvay!
il U.S. 380 Interchange
(Future)

COG staff concurred with use of RTR

funds for extension of southbound frontage

road through Celina to FM 42&enton County submitia TIP modification for $5,000,000 for
DNT 4B ExtensioronJuly 23, 2015. RTC approved additional funding for the DNT frontage road
in the October meetingTIP modification was approvday FHWA. LPAFA was approved by
commissioners court on August 30, 2016 AFA was fully executed by TXxDOT on September
23, 2016. LA Amendment #1 with NTTAwvas approved bgommissioners Court agenda on
October 25, 2016ILA Amendment #lwas approved bNTTA boardon November 16, 2016.

Desi engineers

gn

have

gi ven

not

i ce

t o

proceed



DENTON COUNTY THOROUGHFARE |
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Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

Freese & Nichols reviewed draft tlomrghfare plan with select cities regarding updates to their
thoroughfare plans.

Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

Freese & Nichols delivered draft report document to ITS faeve on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is incorporating, as well as working on overall content
and action items.

FNI met with Commissioner Ceinan on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.

FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0$6esponded

with additional comments and corrections.

Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.
ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on
April 20, 2016, b discuss the thoroughfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.

ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to discuss the thoraarghblan.

ITS met with the City of Friscon July 14, 2016, to review the thoroughfare plan.

ITS metwith the City of Dentoron September 13, 201, review the thoroughfare plan
Meetingswith stakeholders are complete.

On January 24, 2017, the comnmsgers courapproved th@ublic meeting date for

presentation of thoroughfare plaimhe public meeting will be held on Thursday, February 16,
2017,between 5:00 and 7:00 p.at.the Courthousen-the-Square



US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectipn, inste_ad of two on US 377 at the Stgwart and A
intersectiongthis is part of larger Arvin Hilproject to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection @frAHill and Highway 377.

Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are instfgematic phaserhe county

is working on theschematic for the intsection. County met with TxDOT on November 4, 2016,

to discuss the project and is proceeding with plans and revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on the intersection has begun.

ROW: Complete.
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*

From US 380 to Grayson County kein

*

*

Widen twolane rural roadway téour-
lane facility

*

*

GraysonCounty Line

Current Activity :

1 Anticipate project needing a Categorical Exclusion. Currently, TXDOT Dallas does narhave
safety (CAT 5) or maintenance (CAT 1) funding for this type of job.

1 ITS met with TXDOT Dallas District regarding futuneniding opportunities. It was decided that
Denton Countyhould begin advanced planning to get project ready for Proposition 7 funding in
FY 20182019.

1 ITS met with TXDOT on June 30, 2016, to discuss the scope of the advanced planning effort on

US 377 fromUS 380 to the Grayson County line.

ITS met with TXDOT orAugust 16, 2016, to discuss the project.

Coordination with TxDOT on draft engineering scope for the project is complete. ITS is

coordinating with county staff iessue arRFQ.

= =4

Precinct 1Project Report January 2017 18



